
From: Jeff.Keiser@CH2M.com
To: Saric, James; BUCHOLTZP@michigan.gov
Cc: Patricia.White@CH2M.com; Frank.Dillon@CH2M.com
Subject: Draft Schedule for Review of the Area 1 FS, Area 2 and 3 SRIs
Date: Tuesday, July 30, 2013 7:53:52 AM
Attachments: Area1FS_Area2SRI_Area3SRI_7-30-2013.pdf

All attached is a preliminary schedule for review of the next deliverables.
 
Jim, Paul we can discuss the schedule during our status call today.
 
Frank, Patty I received the link to the Area 1 FS last night, I will download it today and forward a link
 to the server.

Thanks JK
 
Jeff Keiser
Project Manager
135 S. 84th Street, Suite 400
Milwaukee, WI 53214
Direct – 414 847-0382
e-Fax -- 414 454-8766
Mobile 414 467-4893
www.jkeiser@ch2m.com
Solutions without Boundaries
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ID Task Name Duration Start Finish


1 Review Area 1 FS 46 days? Tue 7/30/13 Tue 10/1/13
2 CH2M HILL Draft Comments to EPA 27 days Tue 7/30/13 Wed 9/4/13
3 MDEQ Initial Review 40 days Tue 7/30/13 Mon 9/23/13
4 EPA/CH2M HILL Preliminary Review 5 days? Tue 7/30/13 Mon 8/5/13
5 CH2M HILL/MDEQ discuss Fatal Flaws with EPA 0 days Fri 8/16/13 Fri 8/16/13
6 CH2M HILL Revise Fatal Flaw Comments 5 days Fri 8/16/13 Thu 8/22/13
7 Meet with GP Preliminary Comments 0 days Thu 8/22/13 Thu 8/22/13
8 Preliminary Discussion on MDEQ/EPA Comments


(Phone)
5 days Fri 8/23/13 Thu 8/29/13


9 Continued Prelim Discussion on MDEQ/EPA
Comments (Phone)


5 days Fri 8/30/13 Thu 9/5/13


10 EPA/CH2M Discuss MDEQ Comments for inclusion 0 days Mon 9/23/13 Mon 9/23/13
11 CH2M HILL Incorporate MDEQ Comments 6 days Tue 9/24/13 Tue 10/1/13
12 Submitt Comments to GP 0 days Tue 10/1/13 Tue 10/1/13
13
14 Review Area 2 SRI 46 days? Mon 9/30/13 Mon 12/2/13
15 CH2M HILL Draft Comments to EPA 27 days Mon 9/30/13 Tue 11/5/13
16 MDEQ Initial Review 40 days Mon 9/30/13 Fri 11/22/13
17 EPA/CH2M HILL Preliminary Review 5 days? Mon 9/30/13 Fri 10/4/13
18 CH2M HILL/MDEQ discuss Fatal Flaws with EPA 0 days Fri 10/4/13 Fri 10/4/13
19 CH2M HILL Revise Fatal Flaw Comments 5 days Mon 10/7/13 Fri 10/11/13
20 Meet with GP Preliminary Comments 0 days Fri 10/11/13 Fri 10/11/13
21 Preliminary Discussion on MDEQ/EPA Comments ( 5 days Mon 10/14/13 Fri 10/18/13
22 Continued Prelim Discussion on MDEQ/EPA Comm 5 days Mon 10/21/13 Fri 10/25/13
23 EPA/CH2M Discuss MDEQ Comments for inclusion 0 days Fri 11/22/13 Fri 11/22/13
24 CH2M HILL Incorporate MDEQ Comments 6 days Mon 11/25/13 Mon 12/2/13
25 Submitt Comments to GP 0 days Mon 12/2/13 Mon 12/2/13
26
27 Review Area 3 SRI 46 days? Fri 11/29/13 Fri 1/31/14
28 CH2M HILL Draft Comments to EPA 27 days Fri 11/29/13 Mon 1/6/14
29 MDEQ Initial Review 40 days Fri 11/29/13 Thu 1/23/14
30 EPA/CH2M HILL Preliminary Review 5 days? Fri 11/29/13 Thu 12/5/13
31 CH2M HILL/MDEQ discuss Fatal Flaws with EPA 0 days Thu 12/5/13 Thu 12/5/13
32 CH2M HILL Revise Fatal Flaw Comments 5 days Fri 12/6/13 Thu 12/12/13
33 Meet with GP Preliminary Comments 0 days Thu 12/12/13 Thu 12/12/13
34 Preliminary Discussion on MDEQ/EPA Comments ( 5 days Fri 12/13/13 Thu 12/19/13
35 Continued Prelim Discussion on MDEQ/EPA Comm 5 days Fri 12/20/13 Thu 12/26/13
36 EPA/CH2M Discuss MDEQ Comments for inclusion 0 days Thu 1/23/14 Thu 1/23/14
37 CH2M HILL Incorporate MDEQ Comments 6 days Fri 1/24/14 Fri 1/31/14
38 Submitt Comments to GP 0 days Fri 1/31/14 Fri 1/31/14
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ID Task Name Duration Start Finish

1 Review Area 1 FS 46 days? Tue 7/30/13 Tue 10/1/13
2 CH2M HILL Draft Comments to EPA 27 days Tue 7/30/13 Wed 9/4/13
3 MDEQ Initial Review 40 days Tue 7/30/13 Mon 9/23/13
4 EPA/CH2M HILL Preliminary Review 5 days? Tue 7/30/13 Mon 8/5/13
5 CH2M HILL/MDEQ discuss Fatal Flaws with EPA 0 days Fri 8/16/13 Fri 8/16/13
6 CH2M HILL Revise Fatal Flaw Comments 5 days Fri 8/16/13 Thu 8/22/13
7 Meet with GP Preliminary Comments 0 days Thu 8/22/13 Thu 8/22/13
8 Preliminary Discussion on MDEQ/EPA Comments

(Phone)
5 days Fri 8/23/13 Thu 8/29/13

9 Continued Prelim Discussion on MDEQ/EPA
Comments (Phone)

5 days Fri 8/30/13 Thu 9/5/13

10 EPA/CH2M Discuss MDEQ Comments for inclusion 0 days Mon 9/23/13 Mon 9/23/13
11 CH2M HILL Incorporate MDEQ Comments 6 days Tue 9/24/13 Tue 10/1/13
12 Submitt Comments to GP 0 days Tue 10/1/13 Tue 10/1/13
13
14 Review Area 2 SRI 46 days? Mon 9/30/13 Mon 12/2/13
15 CH2M HILL Draft Comments to EPA 27 days Mon 9/30/13 Tue 11/5/13
16 MDEQ Initial Review 40 days Mon 9/30/13 Fri 11/22/13
17 EPA/CH2M HILL Preliminary Review 5 days? Mon 9/30/13 Fri 10/4/13
18 CH2M HILL/MDEQ discuss Fatal Flaws with EPA 0 days Fri 10/4/13 Fri 10/4/13
19 CH2M HILL Revise Fatal Flaw Comments 5 days Mon 10/7/13 Fri 10/11/13
20 Meet with GP Preliminary Comments 0 days Fri 10/11/13 Fri 10/11/13
21 Preliminary Discussion on MDEQ/EPA Comments ( 5 days Mon 10/14/13 Fri 10/18/13
22 Continued Prelim Discussion on MDEQ/EPA Comm 5 days Mon 10/21/13 Fri 10/25/13
23 EPA/CH2M Discuss MDEQ Comments for inclusion 0 days Fri 11/22/13 Fri 11/22/13
24 CH2M HILL Incorporate MDEQ Comments 6 days Mon 11/25/13 Mon 12/2/13
25 Submitt Comments to GP 0 days Mon 12/2/13 Mon 12/2/13
26
27 Review Area 3 SRI 46 days? Fri 11/29/13 Fri 1/31/14
28 CH2M HILL Draft Comments to EPA 27 days Fri 11/29/13 Mon 1/6/14
29 MDEQ Initial Review 40 days Fri 11/29/13 Thu 1/23/14
30 EPA/CH2M HILL Preliminary Review 5 days? Fri 11/29/13 Thu 12/5/13
31 CH2M HILL/MDEQ discuss Fatal Flaws with EPA 0 days Thu 12/5/13 Thu 12/5/13
32 CH2M HILL Revise Fatal Flaw Comments 5 days Fri 12/6/13 Thu 12/12/13
33 Meet with GP Preliminary Comments 0 days Thu 12/12/13 Thu 12/12/13
34 Preliminary Discussion on MDEQ/EPA Comments ( 5 days Fri 12/13/13 Thu 12/19/13
35 Continued Prelim Discussion on MDEQ/EPA Comm 5 days Fri 12/20/13 Thu 12/26/13
36 EPA/CH2M Discuss MDEQ Comments for inclusion 0 days Thu 1/23/14 Thu 1/23/14
37 CH2M HILL Incorporate MDEQ Comments 6 days Fri 1/24/14 Fri 1/31/14
38 Submitt Comments to GP 0 days Fri 1/31/14 Fri 1/31/14
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